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%ﬁ%&ﬂ%g On Monday, November 21, 1994, the Department of Energy (DOE) presented a request

JAUKERT JG. to the Environmental Protection Agency (EPA) and the Colorado Department of Publhic

AZZUTO, V.M, Health and Environment (CDPHE) to decouple the Ecological Risk Assessment (ERA)

QIR Qe section from the operable umit (OU) No 5 and 6 draft RCRA Facility

' ,CHRADER. D.C. Investigation/Remedial Investigation (RFI/RI) reports At that meeting, all parties agreed
Al that rather than decouphng the ERA, the DOE would pursue a milestone extension

%@% ‘,’f request so that the ERA could be included 1n the QU 5 and 6 RFI/RI reports

TIGER, SG,
This request to extend QU § and 6 RFI/RI schedules stems from the new scope required

ST E 5 to adopt a watershed approach to generaung ERAs Review of the ERA portion of the
OU 1 RFI/RI Report revealed that the present scope of the OU-based ERAs would not be

RICHER ¢ IX acceptable to EPA and CDPHE for subsequent ERAs To this end, the DOE, in concert

B YR VY] with EPA and CDPHE, created an ERA methodology based on a watershed approach as
described 1n current ERA pracuice and EPA guidance These watershed ERAs will be
commonly rooted 1n three site-wide technical memoranda (TM) which describe the ERA

approach These TMs include the ERA conceptual model, assessment endpoints, and
ecological contaminants of concern Approximately three months must be added to the
OU 5 and 6 RI/RFI schedules to accommodate completion of these TMs The new scope
v described by moving from the OU-specific ERAS to the new site-wide TMs and attendant
ershed ERAs 1s the pnmary justificauon for the OU 5 and 6 RFI/RI date extensions
requested below

Reviewed for Addressee ~ The OU 5 and 6 schedules have been revised since the November 21, 1994, meeung The
Corres Control RFP resulting Draft RFI/RI Report delivery dates are extended three months The proposed

T T 207 extension for Final RFI/RI reports 1s two months

DATE BY
Two factors necessitate request for extension beyond the six weeks discussed in the
AefLir # November 21 meeung Furst, six weeks are necessary for incorporauon of the ERA into
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the baseline risk assessment and the Draft RFURI Report. Second, three weeks are added
by appropnating 20 days for EPA and CDPHE review of each site-wide ERA TM

The proposed Interagency Agreement Table VI milestone dates are

OoUs
Draft RFI/RI Report November 1, 1995
Final RFURI Report Apnl 2, 1996

Oou 6
Draft RFI/RI Report October 2, 1995
Final RFI/RI Report February 21, 1996

The following table provides approximate external deliverable dates for ERA site-wide
TMs and OU-specific ERA TMs This information 1s provided to give EPA and CDPHE
an opportunity to anticipate and plan for reviews

Draft Site-Wide ERA Assessment Endpoint TM ~ January 16, 1995

Draft Site-Wide Conceptual Model TM January 6, 1995
- Draft Site-Wide Ecological COC Screen Method ~ January 16, 1995

OU 5 Draft Problem Formulation TM Apnl 12, 1995

OU 6 Draft Problem Formulauon TM March 13, 1995

Several meetings will be convened with the EPA and CDPHE at regular intervals to
review status and gain EPA and CDPHE 1nput on the TMs

If you have any questions or concerns, please call Kurt Muenchow at 966-2184

- Sincerely,

IAG Project Coordinator
Environmental Restoration
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